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Conceptual elevation drawing of the police building expansion  

 Project 

Funding 

 

   Budget 

Purchase 

  Orders 

Expense 

To Date 

 

Balance 

Professional 
Services 

$151,626 $2,999 $131,921 $16,706 

Body 
Cameras 

465,760 0 465,760   0 

Building 
Expansion 

3,418,208 0 0 3,418,208 

GO Bond 
Totals 

$4,035,594 $2,999 $597,681 $3,434,914 

Non-GO 
Funding 

600,000 0 0 600,000 

Project 
Totals 

$4,635,594 $2,999 $597,681 $4,034,914 

 

Project Team: 

Lead:  Allen Siegel, Deputy Police Chief 

Doug Downs, Dave Hennessy, Kennie Hobbs, Jr. 

 

 

 
 

Proposed Project Elements: 

 Body cameras for all uniformed 

police officers 

 Video storage to be included on site 

and paid from operations 

 Building two-story design to 

accommodate future expansion 

 

Milestones Body Cameras 

Final Training & 

Software Setup 

July, 2019 

Body Camera 

System Operational 

July, 2019 

 

Milestones 

 

Building 

Meet with Bidders August, 2020 

Project on Hold September, 2020 

Evaluate Budget 

and Design 

2020 

 

Project Status:  Body Cameras 

 Police Department completed field 

training and system now operational 

 Install completed for 105 police cars 

Project Status: Building 

 Project Team assessed and ranked 

the 4 bidders for Commission 

 Building on Hold pending review of 

budget and design 

 Current design includes 2-story 

building with gun range and storage 

Body cameras for uniformed Police Officers are a 

priority of the City Commission.  The building 

expansion for training and storage has been in  

the 5-year Capital Plan and will be completed 

with GO and other funds. 


