

| ID  | Task Name                               | Duration  | Start        | Finish       | 2017  |       |       |       | 2018  |       |       |       | 2019  |       |       |       | 2020  |       |       |       |       |  |  |
|-----|---|-----------|--------------|--------------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|--|--|
|     |   |           |              |              | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 |  |  |
| 21  | <b>SOUTH EAST</b>                       | 675 days  | Mon 10/3/16  | Fri 5/3/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 22  | Bradley Park                            | 382 days  | Mon 10/3/16  | Tue 3/20/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 27  | Saint George Park                       | 570 days  | Mon 2/27/17  | Fri 5/3/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 32  | Maye Jenkins Park                       | 180 days  | Mon 3/20/17  | Fri 11/24/17 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 36  | West Ken Lark Park                      | 570 days  | Mon 1/30/17  | Fri 4/5/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 43  | Broward Estates Feeding Center          | 180 days  | Mon 4/10/17  | Fri 12/15/17 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 45  | Broward Blvd Landscaping                | 210 days  | Mon 4/17/17  | Fri 2/2/18   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 47  | <b>EAST</b>                             | 585 days  | Mon 9/19/16  | Fri 12/14/18 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 48  | Sadkins Center                          | 405 days  | Mon 1/9/17   | Fri 7/27/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 53  | Wolk Park                               | 480 days  | Mon 2/13/17  | Fri 12/14/18 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 58  | Golf Course                             | 270 days  | Mon 3/20/17  | Fri 3/30/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 63  | Nw 38th Ave Streetscape                 | 380 days  | Mon 3/6/17   | Fri 8/17/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 66  | NW 47th Ave Roadway                     | 585 days  | Mon 9/19/16  | Fri 12/14/18 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 71  | <b>CENTRAL</b>                          | 530 days  | Mon 11/14/16 | Fri 11/23/18 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 72  | John Mullen Park                        | 389 days  | Mon 11/14/16 | Thu 5/10/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 77  | South Gateway Park                      | 348 days  | Wed 2/8/17   | Fri 6/8/18   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 82  | Renaissance Park                        | 365 days  | Mon 7/3/17   | Fri 11/23/18 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 86  | <b>INVERRARY</b>                        | 720 days  | Mon 10/17/16 | Fri 7/19/19  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 87  | Sports Park                             | 392 days  | Wed 11/9/16  | Thu 5/10/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 92  | Jackie Gleason Park                     | 270 days  | Mon 4/17/17  | Fri 4/27/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 95  | Ruth Rothkopf Park                      | 180 days  | Mon 4/3/17   | Fri 12/8/17  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 99  | City Hall Annex Park                    | 720 days  | Mon 10/17/16 | Fri 7/19/19  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 103 | Sienna Greens Walls                     | 397 days  | Mon 1/2/17   | Tue 7/10/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 108 | Inverrary Estates Walls                 | 420 days  | Fri 4/7/17   | Thu 11/15/18 |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 113 | <b>NORTH WEST</b>                       | 580 days  | Mon 1/16/17  | Fri 4/5/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 114 | Westwind Park                           | 580 days  | Mon 1/16/17  | Fri 4/5/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 119 | Veterans Park                           | 540 days  | Mon 3/13/17  | Fri 4/5/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 124 | <b>CITYWIDE PROJECTS</b>                | 1000 days | Tue 11/1/16  | Mon 8/31/20  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 125 | Parks and Streets Lights                | 365 days  | Tue 3/7/17   | Mon 7/30/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 130 | Police Building (Training)              | 540 days  | Tue 2/28/17  | Mon 3/25/19  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 135 | Police Citywide Cameras                 | 450 days  | Mon 6/12/17  | Fri 3/1/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 138 | Citywide Buffer Walls                   | 360 days  | Tue 11/1/16  | Mon 3/19/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 143 | Citywide Median Improvements            | 390 days  | Mon 4/3/17   | Fri 9/28/18  |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 145 | Citywide Traffic Speedhumps/Roundabouts | 540 days  | Mon 3/13/17  | Fri 4/5/19   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 147 | Citywide Neighborhood Signs             | 365 days  | Mon 2/13/17  | Fri 7/6/18   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |
| 149 | Various (land acquisition)              | 180 days  | Mon 5/1/17   | Fri 1/5/18   |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |       |  |  |

Project: GOBOND 2016  
Date: Mon 6/26/17

|           |  |                    |  |                       |  |                    |  |                 |  |
|-----------|--|--------------------|--|-----------------------|--|--------------------|--|-----------------|--|
| Task      |  | Project Summary    |  | Manual Task           |  | Start-only         |  | Deadline        |  |
| Split     |  | Inactive Task      |  | Duration-only         |  | Finish-only        |  | Progress        |  |
| Milestone |  | Inactive Milestone |  | Manual Summary Rollup |  | External Tasks     |  | Manual Progress |  |
| Summary   |  | Inactive Summary   |  | Manual Summary        |  | External Milestone |  |                 |  |