


# West Ken Lark Park



## Proposed Project Elements:

- Building and Concessions renovation
- Playground, Pavilion, Sign
- Benches and Bleachers
- Parking and Walking Path
- HVAC Replacement

## Milestones

Bids In Review	December, 2018
Bid Award/Rebid	2019
Construction	2019

The limited space at West Ken Lark Park will impact the design and location of improvements available

Project Funding	Budget	Purchase Orders	Expense To Date	Balance
Building	\$1,009,950	\$0	\$2,070	\$1,007,880
Professional Services	80,695	18,439	62,256	0
Pavilion, Sign	85,000	0	0	85,000
Playground				
Benches and Bleachers	143,340	0	0	143,340
Parking and Walking Path	281,015	0	0	281,015
<b>Totals</b>	<b>\$1,600,000</b>	<b>\$18,439</b>	<b>\$64,326</b>	<b>\$1,517,235</b>

## Project Status:

- Bids and contractors under review to evaluate prices and project scope by Project Team
- Project includes upgrades to buildings and parking lot
- Commission will select from alternates when awarding bid

## Current Conditions

### Project Team:

Lead: Brian Picinic, PALS Assistant Director  
 Irvin Kiffin, Scott Newton, Vince Miller, Rhea Warner,  
 Desorae Giles-Smith

West Ken Lark Park will undergo a total renovation, with improvements to the buildings, pavilions and walking trail and new park signage, benches and bleachers.



Renovating the buildings and adding to the parking lot at West Ken Lark Park are needed for both existing activities and future plans